
n8n for OCD.




35 WORKFLOWS · FIVE PILOT PRIORITIES

The work, connected.


OCD BRILLIANCE × HIVE CX

Connect the work. Keep the systems.



n8n coordinates steps. Staff retain care, staffing and financial decisions.

A renewal, followed through.



READY TO WALK THROUGH

Follow one renewal.

Choose a sample and run each step. See what n8n prepares and where the office takes over.

Sample only

Less chasing. Visible ownership.

MANUAL TODAY



Remember · search · repeat

PROPOSED WITH n8n

One owned case

Source linked	1
Office owner	✓
Follow-up date	✓
Result checked	✓

Nothing closes without a checked outcome.

Five workflows to prove first.

ITEM 03



Enquiry ownership

Time

ITEM 19



Document check

Compliance

ITEM 21



Renewal follow-up

Compliance

ITEM 22



Invoice checks

Cashflow

ITEM 28



Hours & mileage

Time / payroll

Approved sources — Build & test — Staff review — Measure the pilot

Every item. A defined response.

OCD workflow map

SELECT AN AREA, THEN AN ITEM

Enquiries | People & messages | Bookings | Cover & documents | Renewals & billing | Payments & payroll | Care & follow-through

01

Area screening
Core rollout

02

Collect enquiries
Core rollout

03

Enquiry owner
Pilot

04

Missing details
Core rollout

05

Participant profile
Core rollout

05 Pilot
15 Remaining core
05 Conditional
10 Later / native

The 35 opportunities trace to the broader 96-point pain register · select an item for tools, human steps and acceptance

Build in phases. Release on evidence.

DELIVERY STAGE	Foundation / Pilot / Expansion	ILLUSTRATIVE COST
Foundation 1–2 weeks	Access + rules	AUD 1,500–2,400
Five-item pilot 4–6 weeks	Test + train	AUD 5,250–8,250
15 remaining core 4–6 weeks	Pilot gate	AUD 6,750–11,250
5 conditional 3–5 weeks	Item gates	AUD 4,500–7,500
Later / native Scope separately	Scoping only	AUD 900–1,500

AUD 75 / hour Planning assumption, not a supplier quote. Tax, hosting and subscriptions excluded.

Foundation + five-workflow pilot.



ILLUSTRATIVE ENVELOPE

AUD 6,750 –10,650

5–8 weeks delivery
+ 2-week observation window

90-142 hours × illustrative AUD 75/hour · confirm supplier rate, scope and fixed quote before authorizing

A pilot scorecard. Not a promise.



Admin time / case

Proposed target



Unowned overdue cases

Proposed target



Known exceptions caught

Agreed test set only

01 2-week baseline — 02 Pilot + observation — 03 Compare net time & returns

Also track invoice rejection and median days to payment · no measured savings or faster-payment guarantee yet

An owner. A maintainer. A backup.



OCD process owner

Rules & sign-off



n8n maintainer

Failures · updates · restore



Office + backup

Exceptions & fallback

DAILY QUEUE WEEKLY CHECKS MONTHLY RESTORE TEST

4–8 hours / month

Illustrative AUD 300–600 + infrastructure.
Named maintainer, backup and response hours to be contracted.

Australian records. Controlled access.

PROPOSED AUSTRALIAN HOSTING



n8n + database

Protected secrets · minimized logs

ShiftCare | Xero | Approved mailbox



ACCESS GATE

Named account
MFA · least privilege
Logged activity

PHILIPPINE-BASED SUPPORT



Managed device

Only authorized tasks
Restricted downloads
Prompt access removal

APP 8 assessment + supplier terms + participant notices / consent + incident plan **before access**

Approve a defined first step.



GATE 01

Five pilot workflows

To agree



GATE 02

Quote & delivery window

To agree



GATE 03

Owners & data access

To agree

Explore all 35 items

Download item register

Download slides as PDF

The detail stays available.



n8n: Outlook

n8n: Xero node

n8n: HTTP Request

OAIC: cross-border disclosure

OAIC: security of information

NDIS: information management